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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose:
The Paducah Gaseous Diffusion Plant (PAD) is an active uranium enrichment facility constructed in the early 1950s to provide enriched uranium to 
commercial reactors and defense programs.  Since beginning operations, PAD has generated, stored, and disposed of hazardous, non-hazardous, 
radioactive, PCB, and mixed wastes.  Effective July 1, 1993, in compliance with the Energy Policy Act of 1992, the Department of Energy (DOE) 
leased the plant production facilities to the United States Energy Corporation (USEC).  As detailed in the lease agreement, USEC is responsible for 
wastes generated as the result of operations after July 1, 1993, except for certain legacy and PCB wastes. DOE is responsible for these legacy and PCB 
wastes as well as all wastes generated before the lease and for all wastes currently being generated by the Environmental Management and Enrichment 
Facilities activities at PAD.  The purpose of the PAD Waste Project is to effectively manage (store, treat, and dispose) the PAD wastes designated the 
responsibility of DOE in a safe, economical, and compliant manner.

Scope:
The scope of PAD Waste Project consists of the treatment, storage, and disposal of 4,176 cu. meters of mixed (RCRA/LLW, TSCA/LLW, 
RCRA/TSCA/LLW) wastes; 6,366 cu. meters of LLW; 4.6 cu. meters of TRU waste; and large unquantified inventories of DOE material stored in 
currently deleased DOE Material Storage Areas.  The program is subdivided into five work breakdown structures (WBS) elements: MLLW, LLW, 
Sanitary/Industrial Waste, TRU Waste, and Hazardous Waste.  Major components of these elements are storage, treatment, and disposal of legacy 
waste, and facilities improvements.  Activities include the following:

Treatment

- Characterize approximately 3,000 cubic meters of MLLW to meet off-site disposal facilities Waste Acceptance Criteria.
- Develop treatment formulas by conducting treatability studies, and treat 500 cubic meters of MLLW to meet RCRA limits and Site Treatment Plan 
Requirements.¸
- Support the treatment of 865 cubic meters of waste by the Vortec Ex-Situ Vitrification demonstration.
- Characterize approximately 880 cubic meters of LLW and PCB Waste to meet TCLP FFCA requirements and off-site disposal facilities Waste 
Acceptance Criteria.
- Treat approximately 6.5 cubic meters of radioactive pyrophoric uranium chips. 
- Treat 4.6 m3 of liquid (2.9 m3) and solid (1.7 m3) TRU waste.  This waste requires characterization, development of treatment formula by 
conducting treatability studies, and treatment of the waste to meet RCRA limits and the Waste Isolation Pilot Plant WAC.
- Treat and discharge approximately 5000 gallons per year of organic contaminated wastewater through the year 2003. 

Storage
- Perform interim waste storage activities for legacy waste (MLLW, LLW, TRU, PCB and wastewater) that meets regulatory and DOE requirements.
- Perform routine maintenance.
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Disposal
- Ship all legacy waste (MLLW, LLW, TRU, and PCB) off-site for disposal at approved disposal facilities.
- To dispose in the on-site landfill up to 50% of current low-level waste in storage. 
- Provide project management support to complete the scrap material tasks by the end of FY 2003 to meet the FFA requirements.
- To operate the Solid Waste Landfill (SWL) and maintain the closed inert and residential landfills in compliance with operating permits through FY 
2025.
- To operate the CERCLA disposal cell from FY 2015-2025, once D&D of the GDP is initiated.
- Shipment of 11.7 m3 treated TRU waste to the Oak Ridge site by FY 2005.  The PAD waste will be included in Oak Ridge TRU disposal shipments 
to WIPP.
- Ship approximately 2500 legacy PCB capacitors and 13 legacy transformers off-site for disposal.
¸
Facilities Improvements
- Complete RCRA closures of four permitted facilities after the completion of Plant D&D.
- Complete fire upgrades at two permitted facilities, roof replacement at all MLLW facilities, and OSHA upgrades at waste storage facilities, as 
required.
- To connect SWL cells 3-5 to the leachate collection system.
- To design and construct five new landfill cells.
- To complete closure of SWL cells 1-10.

The current scope does not account for additional remediation, wastes, or S&M activities associated with actual D&D of the Gaseous Diffusion Plant 
once the plant ceases operation. For the purpose of this subproject, it is assumed the GDP continues to operate. When a more definitive schedule is 
developed for D&D of the GDP, the scope under this PBS will be revised to account for the additional work.

Technical Approach:
¸
TECHNICAL PROVEN APPROACH/STRATEGY
- Proven treatment and disposal technologies will be utilized for MLLW, LLW, TRU, and PCB waste except for the Vortec demonstration.
- Subcontractors will be utilized to complete characterization, treatment, storage, and disposal of Legacy Waste (MLLW, LLW, TRU, PCB and 
wastewater).
- Waste will be treated and/or disposed per the risk-based prioritization.
- Use approved disposal facilities for legacy waste.
- LLW disposal must be completed in a timely manner to reduce mortgage costs, particularly for waste in outdoor storage.
- Subcontractors will be utilized to perform the waste operations tasks. 
- Construction subcontractors will be utilized to perform the facility improvements.
- Waste will be treated and/or disposed per the risk-based prioritization.
- Existing wastewater treatment equipment will be capable of treating the water.
- Proven radiological decontamination methods will be used to decontaminate PCB capacitors and transformers prior to off-site shipment.
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Project Status in FY 2006:

- Complete the treatment of all legacy MLLW.
- Complete the Vortec Vitrification demonstration.
- Complete the disposal of all currently stored PCB capacitors and transformers.
- Complete the treatment and shipment of TRU waste.
- Continue the treatment and disposal of newly generated MLLW per regulatory requirements.
- All generators will be responsible for funding characterization, storage, treatment, and disposal of their waste.

Post-2006 Project Scope:

- The disposal of all legacy wastes (LLW and MLLW) by FY 2012.
- Continue to operate waste storage facilities and solid waste landfill to support the D&D of the closed Gaseous Diffusion Plant.
- All generators will be responsible for funding characterization, storage, treatment, and disposal of their wastes.

Project End State

- Legacy waste will be disposed and landfills and storage facilities are transfered to USEC and operated in support to the D&D of the GDP.

Cost Baseline Comments:

Method of Accomplishment:
- Subcontractors will be utilized to perform the treatment, storage, and disposal of legacy waste.  Construction subcontractors will be utilized to 
perform facility improvements.

Estimating Type Approach:

Treatment:
- Historical TCLP FFCA characterizations cost estimates were used for waste characterization.
- Fiscal Year Baseline (FYB) estimates were used for the characterization and treatability studies for liquid and solid TRU waste.  
- Historical treatment costs from the C-746-Q high-rad acid waste treatment were used for the treatment of liquid and solid TRU waste.
- Historical wastewater treatment costs were used for the treatment and discharge of 5,000 gallons per year of organic contaminated wastewater 
- Fiscal Year Baseline (FYB) cost estimates were used for the treatment of MLLW.

Storage:
- Historical legacy waste storage costs were used to estimate interim storage of MLLW, LLW, TRU, PCB, and wastewater.

Disposal:
- Historical landfill operations cost estimates were used for landfill and CERCLA disposal cell operations. 
- Historical cost estimates was used for the disposal of MLLW.
- Fiscal Year Baseline cost estimates for uranium precipitate disposal was used for LLW disposal. 
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- The Army's COE LLW disposal costs from their Envirocare contract was used for LLW disposal.
- Historical wastewater disposal and solid waste disposals cost estimates were used to estimate for FY 2000-2024. 
-  Historical landfill construction and closure cost estimates were used to estimate construction and closure of landfill cells.
- Historical PCB capacitors cost estimates were used for the decontamination and off-site disposal of ~2,500 PCB capacitors and 13 PCB transformers.

Level of Confidence: 
- The level of confidence for this task is -20% to + 30%.

Safety & Health Hazards:

The scope of this project consists of the treatment, storage, and/or disposal of 4,176 cu. meters of mixed (RCRA/LLW, TSCA/LLW and/or 
TSCA/RCRA/LLW) waste; 6,366 cu. meters of LLW; 4.6 cu. meters of TRU waste; and a large unquantified inventory of DOE material stored in 
currently deleased DOE Material Storage Areas. Quality control, quality assurance, and operational measures are necessary to ensure wastes are 
accounted for and confined, and to minimize potential risk to workers, the public, and the environment.  Without the treatment/ disposal portion of 
this program, wastes would persist and pose a risk to the public, workers, and the environment.  Risks to the public are moderate, whereas risks to the 
workers and the environment are high.  These risks are associated with the legacy waste (in storage > 10 years) as well as the ongoing operations of the 
program. Once the program reaches a steady state, risks will remain as a function of base operations.

Under the current Budget Cases, waste disposal is delayed from FY 2000 to FY 2008.  This will result in wastes being stored on-site longer, which will 
increase the time frame available for industrial worker exposure.  Also, drums will likely deteriorate and may result in new releases to the environment.

Safety & Health Work Performance:

Before a subproject begins, several activities must be completed that demonstrate that all involved in the project have completed rigorous health and 
safety reviews and that all potential hazards of doing the work have been identified. The routine activities in WM are conducted in accordance with 
standard operating procedures, activity hazard analyses, and Integrated Safety Management plans. Non-routine work will require a readiness 
assessment as necessary to ensure complete health, safety, and environmental reviews prior to work start. This assessment is conducted by people, 
experienced in similar kinds of work, with the right to examine all aspects of a project about to commence, and require that the project team provide 
documented evidence that any applicable requirements of the job have been met.

PBS Comments:

Baseline Validation Narrative:

The Oak Ridge Operations Office Environmental Management Life Cycle Baseline (LCB) was submitted by the Managing and Integrating Contractor, 
Bechtel Jacobs Company LLC, to DOE-ORO on April 1, 1999.  The final draft LCB will be submitted to DOE-ORO on June 1, 1999 after formal 
receipt and incorporation of comments. A validation of the baseline is in process using an independent contractor to DOE-ORO. The validation will be 
ongoing until complete and the final validation report is scheduled to be issued on June 25, 1999.

General PBS Information
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Planning Section

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
Y

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

N

Other

Date Project was Added: 3/10/1999

Baseline Submission Date: 7/1/1999

FEDPLAN Project? Yes

DOE Project Manager:   Myrna Redfield

502-441-6815

502-441-6801

redfieldme@ornl.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

243,808 17,598 15,112 17,222 17,400 16,572 8,878 10,388 13,367 11,81093,743150,065 21,718PBS Baseline (current 
year dollars)

21,261 16,041

218,002 17,598 15,112 16,868 16,692 15,570 8,170 9,363 11,800 10,21174,900143,102 21,718PBS Baseline 
(constant 1999 
dollars)

21,261 16,041

243,808 17,598 15,112 17,222 17,400 16,572 8,878 10,388 13,367 11,81093,743150,065 21,718PBS EM Baseline 
(current year dollars)

21,261 16,041
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

22,934 15,043 13,543 0 0 0 0 0 0 0 0 029,032 0 0PBS Baseline (current 
year dollars)

13,191

19,022 12,220 10,775 0 0 0 0 0 0 0 0 021,713 0 0PBS Baseline 
(constant 1999 
dollars)

11,170

22,934 15,043 13,543 0 0 0 0 0 0 0 0 029,032 0 0PBS EM Baseline 
(current year dollars)

13,191

19,022 12,220 10,775 0 0 0 0 0 0 0 0 021,713 0 0PBS EM Baseline 
(constant 1999 
dollars)

11,170

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

218,002 17,598 15,112 16,868 16,692 15,570 8,170 9,363 11,800 10,21174,900143,102 21,718PBS EM Baseline 
(constant 1999 
dollars)

21,261 16,041

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Completion Date Changes:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

LLW TCLP FFCA WASTESTREAM 
CHARACTERIZATION TO EPA (D

OR553-001 12/31/2000 Y12/31/2000

MLLW STP Appendix 1A Rpt OR553-002 12/31/1999 Y12/31/1999

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -37,302

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 178,686

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -38,309

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: -38,309

Additional Amount to Reconcile (+): 216,995

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -1,007

Current Projected End Date of Project:

Previously Projected End Date of Project:

9/30/2012

21,261 16,041Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

MLLW STP Qtr Rpt OR553-003 10/31/1999 Y10/31/1999

MLLW STP Qtr Rpt 553-4 1/31/2000 Y1/31/2000

MLLW PADUCAH STP ANNUAL REPORT OR553-005 3/31/2000 Y3/31/2000

MLLW STP Wst Minimization Pollution Prevention 
Rpt

OR553-006 3/31/2000 Y3/31/2000

MLLW STP Qtr Rpt OR553-007 4/30/2000 Y4/30/2000

MLLW STP Qtr Rpt OR553-008 7/31/2000 Y7/31/2000

MLLW STP Appendix 1A Rpt OR553-009 12/31/2000 Y12/31/2000

MLLW STP Qtr Rpt OR553-010 10/31/2000 Y10/31/2000

MLLW STP Qtr Rpt OR553-011 1/31/2001 Y1/31/2001

MLLW PADUCAH STP ANNUAL REPORT OR553-012 3/31/2001 Y3/31/2001

MLLW STP Wst Minimization Pollution Prevention 
Rpt

OR553-013 3/31/2001 Y3/31/2001

MLLW STP Qtr Rpt OR553-014 4/30/2001 Y4/30/2001

MLLW STP Qtr Rpt OR553-015 7/31/2001 Y7/31/2001

MLLW STP Appendix 1A Rpt OR553-016 12/31/2001 Y12/31/2001

Sanitary Waste Qtr Rpt OR553-017 10/15/1999 Y10/15/1999

Sanitary Waste Qtr Rpt OR553-018 1/15/2000 Y1/15/2000

Sanitary Waste Qtr Rpt OR553-019 4/15/2000 Y4/15/2000

Sanitary Waste Annual Survey OR553-020 6/30/2000 Y6/30/2000

Sanitary Waste Qtr Rpt OR553-021 7/15/2000 Y7/15/2000

Sanitary Waste Qtr Rpt OR553-022 10/15/2000 Y10/15/2000

Sanitary Waste Qtr Rpt OR553-023 1/15/2001 Y1/15/2001
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Sanitary Waste Qtr Rpt OR553-024 4/15/2001 Y4/15/2001

Sanitary Waste Annual Survey OR553-025 6/30/2001 Y6/30/2001

Sanitary Waste Qtr Rpt OR553-026 7/15/2001 Y7/15/2001

Paducah Waste Management PBS Project Start OR553-027 10/1/1996

Paducah Waste Management PBS Project Complete OR553-028 9/30/2012

Paducah Waste Management Mission Completion OR553-029 9/30/2012

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

LLW TCLP FFCA 
WASTESTREAM 
CHARACTERIZATION TO EPA 
(D

OR553-001 LLW TCLP FFCA Wastestream 
Characterization to regulators

MLLW STP Appendix 1A Rpt OR553-002 MLLW STP Appendix 1A Rpt to 
regulators

MLLW STP Qtr Rpt OR553-003 MLLW STP Qtr Rpt to regulators

MLLW STP Qtr Rpt 553-4 MLLW STP Qtr Rpt to regulators

MLLW PADUCAH STP 
ANNUAL REPORT

OR553-005 MLLW STP Annual Rpt to regulators

MLLW STP Wst Minimization 
Pollution Prevention Rpt

OR553-006 MLLW STP Wst Minimization 
Pollutin Prevention Rpt to regulators

MLLW STP Qtr Rpt OR553-007 MLLW STP Qtr Rpt to regulators

MLLW STP Qtr Rpt OR553-008 MLLW STP Qtr Rpt to regulators

MLLW STP Appendix 1A Rpt OR553-009 MLLW STP Appendix 1A Rpt to 
regulators
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

MLLW STP Qtr Rpt OR553-010 MLLW STP Qtr Rpt to regulators

MLLW STP Qtr Rpt OR553-011 MLLW STP Qtr Rpt to regulators

MLLW PADUCAH STP 
ANNUAL REPORT

OR553-012 MLLW STP Annual Rpt to regulators

MLLW STP Wst Minimization 
Pollution Prevention Rpt

OR553-013 MLLW STP Wst Minimization 
Pollution Prevention Rpt to regulators

MLLW STP Qtr Rpt OR553-014 MLLW STP QTR Rpt to regulators

MLLW STP Qtr Rpt OR553-015 MLLW STP Qtr Rpt to regulators

MLLW STP Appendix 1A Rpt OR553-016 MLLW STP Appendix 1A Rpt to 
regulators

Sanitary Waste Qtr Rpt OR553-017 Sanitary Waste Qtr Rpt to regulators

Sanitary Waste Qtr Rpt OR553-018 Sanitary Waste Qtr Rpt to regulators

Sanitary Waste Qtr Rpt OR553-019 Sanitary Waste Qtr Rpt to regulators

Sanitary Waste Annual Survey OR553-020 Sanitary Waste Annual Survey to 
regulators

Sanitary Waste Qtr Rpt OR553-021 Sanitary Waste Qtr Rpt

Sanitary Waste Qtr Rpt OR553-022 Sanitary Waste Qtr Rpt to regulators

Sanitary Waste Qtr Rpt OR553-023 Sanitary Waste Qtr Rpt to regulators

Sanitary Waste Qtr Rpt OR553-024 Sanitary Waste Qtr Rpt to regulators

Sanitary Waste Annual Survey OR553-025 Sanitary Waste Annual Survey to 
regulators

Sanitary Waste Qtr Rpt OR553-026 Sanitary Waste Qtr Rpt to regulators

YPaducah Waste Management PBS 
Project Start

OR553-027 Waste Management PBS Project Start

YPaducah Waste Management PBS OR553-028 Waste Management PBS Project 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Project Complete Complete

YPaducah Waste Management 
Mission Completion

OR553-029  

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 0.000.00 0.00NR 6.00

RS

Cleanup 0.000.00 0.00NR 6.00

TRU

Treatment 1.00 0.00 0.00 0.005.605.60 0.00 0.00 4.60.00M3 0.00 0.00

TRU

Storage 4.60 4.60 4.60 4.60 4.60 11.74.60M3

MLLW

Treatment 0.00 11.00 39.00 489.00671.00671.00 0.00 35.00 32.035.00M3 0.00 0.00

MLLW

Storage 4,176.00 4,097.50 3,983.00 3,942.50 3,896.00 3,942.03,926.00M3

MLLW

On-Site Disp. 0.00 0.00 0.00 1.002.002.00 0.00 1.00 0.00.00M3 0.00 0.00

MLLW

Comm. Disp. 28.00 21.00 28.00 40.004,819.00216.00 4,603.00 15.00 29.015.00M3 0.00 0.00
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Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

MLLW

Ship to DOE Disp. 0.000.00 0.00M3 0.00 0.00

LLW

Treatment 0.00 7.00 0.00 420.00427.00427.00 0.00M3 0.00 0.00

LLW

Storage 66,486.00 66,487.00 66,814.00 44,350.00 7,457.00 7,537.021,827.00M3

LLW

On-Site Disp. 1,710.00 620.00 396.00 341.006,564.004,654.00 1,910.00 311.00 311.0343.00M3 0.00 0.00

LLW

Comm. Disp. 0.00 0.00 0.00 0.005,519.00200.00 5,319.00 0.00 0.00.00M3 0.00 0.00

LLW

Ship to DOE Disp. 104.00 0.00104.00104.00 0.00M3 0.00 0.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR

RS

Cleanup NR

TRU

0.00 0.00 0.00Treatment M3 4.60

TRU

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00Storage M3 11.70
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 6.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

MLLW

30.00 0.00Treatment M3 32.00

MLLW

3,997.00 4,081.00 3,659.00 2,452.00 928.00 937.00 65.00 25.00 0.00 0.00 0.00Storage M3 3,942.00

MLLW

On-Site Disp. M3 0.00

MLLW

20.00 20.00 451.00 1,236.00 1,553.00 20.00 1,017.00 185.00 141.00Comm. Disp. M3 29.00

MLLW

Ship to DOE Disp. M3

LLW

Treatment M3

LLW

7,617.00 7,119.00 6,654.00 5,309.00 4,064.00 2,819.00 76.00 22.00 0.00 0.00 0.00Storage M3 7,537.00

LLW

311.00 311.00 400.00 400.00 400.00 400.00 270.00 15.00 25.00On-Site Disp. M3 311.00

LLW

0.00 200.00 90.00 950.00 850.00 850.00 2,498.00 64.00 17.00Comm. Disp. M3 0.00

LLW

Ship to DOE Disp. M3
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Cleanup NR 6.00

TRU

Treatment M3 4.60

TRU

0.00 0.00 0.00 0.00 0.00 0.00 0.00Storage M3

MLLW

Treatment M3 673.00

MLLW

0.00 0.00 0.00 0.00 0.00 0.00 0.00Storage M3

MLLW

On-Site Disp. M3 2.00

MLLW

Comm. Disp. M3 4,778.00

MLLW

Ship to DOE Disp. M3 21.00

LLW

Treatment M3 427.00

LLW

0.00 0.00 0.00 0.00 0.00 0.00 0.00Storage M3

LLW

On-Site Disp. M3 4,782.00

LLW

Comm. Disp. M3 5,639.00
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

LLW

Ship to DOE Disp. M3 0.00

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

PGDP N0679 RAIMS Unit #1926 \ C-746-A Hazardous and 
Mixed-Waste Storage Facility

7/16/19917/16/1991 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0682 RAIMS Unit #1886 \ C-753-A TSCA Waste 
Storage Building

2025 7/16/19917/16/1991 2025 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0683 RAIMS Unit #1887 \ C-752-A ER Waste 
Storage Bldg.

2025 7/16/19917/16/1991 2025 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0684 RAIMS Unit #1888 \ C-746-U Solid Waste 
Contained Landfill

2025 7/16/19917/16/1991 2025 NWaste/Landfills

PGDP N0688 RAIMS Unit #1922 \ C-733 Hazardous Waste 
Storage Area

7/16/19917/16/1991 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

PGDP N0691 RAIMS Unit #1924 \ C-746-Q 
Hazardous/Low-Level Mixed Waste Storage 
Bldg.

7/16/19917/16/1991 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

Technology Needs
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Characterization of Heterogeneous Waste

ORWM-17b

Focus Area Work Package: Payload Enhancement for Transporting TRU Waste within Restrictive Regulatory 
Limits

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: MW-05

Focus Area: MWFA

0Nondestructive Waste Assay Using Combined Thermal Epithermal Neutron Interrogation

0Characterization of Remote-Handled Waste Drums using High Speed Neutron Detectors

0Nondestructive Waste Assay Using Gamma-Ray Active and Passive Computed Tomography

0NDA of Boxes Containing TRU Waste

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Treatment of Heterogeneous Waste

ORWM-23a

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID:

Focus Area:
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